





















































































































































Langan Project No.: 170311302
Date: Mon., September 19, 2022

Site Photographs

Photo 1: Centrifugal installing electrical conduit wiring (facing northeast)

Cc:

J. Hayes, M. Burke, P. McMahon, V. De
Paula, B. Koontz

By:

Audrey Seery

Lang_]an, D.P.C.
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Langan Project No.: 170311302
Date: Mon., September 19, 2022

Site Map - IRMWP

UNION STREET

UTILITY ACCESS HATCH TO BE SEALED L
AINCH-DIAMETER VENTILATION POINT THROUGH FINISHED

FLODR PLATFORM WITH METAL RISER FIPE TO ROOF ELECTRIC CONTROL PANEL
ROOFMOUNTED 4-4MCH-DIAMETER METAL PIFE SITE BOUNDARY
TO BLOWER MANIFOLD 1

UTILITY ACCESS HATCH TO BE SEALED

UTILITY ACCESS
HATCH T BE SEALED

ROCF-MOUNTED BLOWER SKID

SEE DETAIL B ON DRAWING WOID BELOW FINISHED FLOOR PLATFORM
NO. 2 FOR HORIZONTAL BUTTERFLY VALVE, VACUUM GAUGE AND
VAPOR GOLLECTION FIPE DISCHARGE POINT ON ROOF WITH VENT CAP SAMPLE PORT ON RDOF-MOUNTED PIPE

EXTEMSION BETWEEN
FINISHED FLOOR PLATFORM
AND CONCRETE SLAB

ROOF-MOUNTED B-INCH-DIAMETER HEADER
PIPE (BLOWER MANIFOLD) TO BLOWER SKID

Legend
D Approximate Site Boundary
O Installed SVI Mitigation System Element
In-Progress SVI Mitigation System Element
Notes

1. Base Map adapted from Drawing 1 of the IRMWP.

Cc: | J. Hayes, M. Burke, P. McMahon, V. De By: | Audrey Seery
Paula, B. Koontz Langan, D.P.C.
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LANGAN DAILY FIELD REPORT - DAY 14

PROJECT No.: 170361305 CLIENT: DATE: Tues., September 20, 2022
. . . . Partly cloudy, 73-77 °F

PROJECT: 514 Union Street 473 President LLC WEATHER: Wind: NW @ 8 — 14 mph

LOCATION: Brooklyn, New York TIME: 06:45 - 2:00 pm

BCPSITEID: (224318 MONITOR; Audrey Seery, Vimesh
Kanagaratnam

EQUIPMENT: PRESENT AT SITE:

Hand tools Langan: Audrey Seery, Vimesh Kanagaratnam

AARCO: Will Scheiner, Victor Cardoza

OBSERVATIONS, DISCUSSIONS, TEST RESULTS, ETC.:

Langan was on-site to document implementation of the New York State Department of Environmental
Conservation (NYSDEC)-approved July 2022 Interim Remedial Measures Work Plan (IRMWP).

Site Activities

e AARCO continued installation of soil vapor intrusion (SVI) mitigation system elements on the roof.
Sampling

e None.

CAMP

¢ No continuous air monitoring was performed because ground-intrusive activities were not
conducted.

Anticipated Activities

e AARCO will continue SVI mitigation system installation.

Cc: | J. Hayes, M. Burke, P. McMahon, V. De By: | Audrey Seery

Paula, B. Koontz Langan, D.P.C.
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Langan Project No.: 170311302
Date: Tues., September 20, 2022

Site Photographs

Photo 1: AARCO installing SVI system piping on the roof (facing west)

Cc:

J. Hayes, M. Burke, P. McMahon, V. De
Paula, B. Koontz

By:

Audrey Seery

Lang_;an, D.P.C.
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Langan Project No.: 170311302
Date: Tues., September 20, 2022

Site Map - IRMWP

UNION STREET

UTILITY ACCESS HATCH TO BE SEALED L
AINCH-DIAMETER VENTILATION POINT THROUGH FINISHED

FLODR PLATFORM WITH METAL RISER FIPE TO ROOF ELECTRIC CONTROL PANEL
ROOFMOUNTED 4-4MCH-DIAMETER METAL PIFE SITE BOUNDARY
TO BLOWER MANIFOLD 1

UTILITY ACCESS HATCH TO BE SEALED

UTILITY ACCESS
HATCH T BE SEALED

ROCF-MOUNTED BLOWER SKID

SEE DETAIL B ON DRAWING WOID BELOW FINISHED FLOOR PLATFORM
NO. 2 FOR HORIZONTAL BUTTERFLY VALVE, VACUUM GAUGE AND
VAPOR GOLLECTION FIPE DISCHARGE POINT ON ROOF WITH VENT CAP SAMPLE PORT ON RDOF-MOUNTED PIPE

EXTEMSION BETWEEN
FINISHED FLOOR PLATFORM
AND CONCRETE SLAB

ROOF-MOUNTED B-INCH-DIAMETER HEADER
PIPE (BLOWER MANIFOLD) TO BLOWER SKID

Legend
D Approximate Site Boundary
O Installed SVI Mitigation System Element
In-Progress SVI Mitigation System Element
Notes

1. Base Map adapted from Drawing 1 of the IRMWP.

Cc: | J. Hayes, M. Burke, P. McMahon, V. De By: | Audrey Seery
Paula, B. Koontz Langan, D.P.C.
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Langan Project No.: 170311302
Date: Thurs., September 22, 2022

Site Map - IRMWP

UNION STREET

UTILITY ACCESS HATCH TO BE SEALED L
AINCH-DIAMETER VENTILATION POINT THROUGH FINISHED

FLODR PLATFORM WITH METAL RISER FIPE TO ROOF ELECTRIC CONTROL PANEL
ROOFMOUNTED 4-4MCH-DIAMETER METAL PIFE SITE BOUNDARY
TO BLOWER MANIFOLD 1

UTILITY ACCESS HATCH TO BE SEALED

UTILITY ACCESS
HATCH T BE SEALED

ROCF-MOUNTED BLOWER SKID

SEE DETAIL B ON DRAWING WOID BELOW FINISHED FLOOR PLATFORM
NO. 2 FOR HORIZONTAL BUTTERFLY VALVE, VACUUM GAUGE AND
VAPOR GOLLECTION FIPE DISCHARGE POINT ON ROOF WITH VENT CAP SAMPLE PORT ON RDOF-MOUNTED PIPE

EXTEMSION BETWEEN
FINISHED FLOOR PLATFORM
AND CONCRETE SLAB

ROOF-MOUNTED B-INCH-DIAMETER HEADER
PIPE (BLOWER MANIFOLD) TO BLOWER SKID

Legend
D Approximate Site Boundary
O Installed SVI Mitigation System Element
In-Progress SVI Mitigation System Element
Notes

1. Base Map adapted from Drawing 1 of the IRMWP.

Cc: | J. Hayes, M. Burke, P. McMahon, V. De By: | Audrey Seery
Paula, B. Koontz Langan, D.P.C.
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